

Production Schedule

30 October – 27 November 2026

Strathberry · HS27 Campaign

Altiplá Films

Week by week 30 Oct – 27 Nov 2026 · weekdays

	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
Week 01 26 Oct – 30 Oct Permits	Mon 26 Oct	Tue 27 Oct	Wed 28 Oct	Thu 29 Oct	Fri 30 Oct Coastal permit submission
Week 02 2 Nov – 6 Nov Scouting · local HODs · art briefing	Scouting days Mon 2 – Fri 6 Nov TBC				
	Mon 2 Nov Present local HODs	Tue 3 Nov Lock local HODs	Wed 4 Nov Art briefing	Thu 5 Nov	Fri 6 Nov
Week 03 9 Nov – 13 Nov Pre-PPM · final locations	Mon 9 Nov Pre-PPM Art boards R1	Tue 10 Nov Confirm final spots / locations	Wed 11 Nov	Thu 12 Nov	Fri 13 Nov
Week 04 16 Nov – 20 Nov PPM	Mon 16 Nov	Tue 17 Nov	Wed 18 Nov	Thu 19 Nov PPM Art boards R2	Fri 20 Nov
Week 05 23 Nov – 27 Nov Shoot week	Mon 23 Nov Scheduling and call sheets	Tue 24 Nov Travel in	Wed 25 Nov Fitting Tech recce Pick-ups	Thu 26 Nov Shoot	Fri 27 Nov Travel out

Milestones

1	Coastal permit submission	Fri 30 Oct	
2	Scouting days	Mon 2 – Fri 6 Nov	TBC
3	Present local HODs	Mon 2 Nov	
4	Lock local HODs	Tue 3 Nov	Lock
5	Art briefing	Wed 4 Nov	
6	Pre-PPM · art boards R1	Mon 9 Nov	
7	Confirm final spots / locations	Tue 10 Nov	Lock
8	PPM · art boards R2	Thu 19 Nov	
9	Scheduling and call sheets	Mon 23 Nov	
10	Travel in	Tue 24 Nov	
11	Fitting · tech recce · pick-ups	Wed 25 Nov	
12	Shoot	Thu 26 Nov	Shoot
13	Travel out	Fri 27 Nov	

Shoot week

Málaga · 23 – 27 Nov 2026

24 Nov

Travel in

25 Nov

Fitting · tech recce

26 Nov

Shoot day

27 Nov

Travel out

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
23 Nov	24 Nov	25 Nov	26 Nov	27 Nov
Scheduling and call sheets	Travel in	Fitting	Shoot	Travel out
		Tech recce		
		Pick-ups		

Scouting dates (2 – 6 Nov) are to be confirmed. Call times and the call sheet follow on Mon 23 Nov.